Grantee: North Dakota-DOC
Grant: B-08-DN-38-0001
April 1, 2014 thru June 30, 2014 Performance Report
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Grant Number: Obligation Date: Award Date:

B-08-DN-38-0001 03/20/2009

Grantee Name: Contract End Date: Review by HUD:

North Dakota-DOC Submitted - Await for Review
LOCCS Authorized Amount: Grant Status: QPR Contact:
$19,600,000.00 Active Sherry Leno

Estimated PI/RL Funds:
$3,000,000.00

Total Budget:
$22,600,000.00

Disasters:

Declaration Number
NSP

Narratives

Areas of Greatest Need:

North Dakota elected to use NSP funds for financing mechanisms, purchase, rehabilitation and sale of forclosed housing units, demolition of
blighted structures, redevelopment of foreclosed, abandoned or vacant properties and administration.

Distribution and and Uses of Funds:

North Dakota identified three primary target areas and 16 secondary target areas in the state. The primary target areas are: Fargo; Bismarck;
and Grand Forks. The secondary target areas are Minot, West Fargo, Mandan, Jamestown, Dickinson, Williston, Grafton, Wahpeton, Lincoln,
Devils Lake, Valley City, Casselton and the four Indian Reservations. Needs were identified using sub-prime loan data from the Federal
Reserve Bank, the most recent date from RealtyTrac and foreclosure needs scores from HousingPolicy.org.

Definitions and Descriptions:

(1) Definition of "blighted structure" in context of state or local law.

Narrative Response:According to the North Dakota Century Code, the term blighted structure shall include, without limitation, any dwelling,
garage, or outbuilding, or any factory, shop, store, warehouse or any other structure or part of a structure which, because of fire, wind, or other
natural disaster, or physical deterioration, substantially impairs or arrests the sound growth of a municipality, retards the provision of housing
accommodations or constitutes and economic or social liability and is a menace to the public health, safety, morals, or welfare in its present
condition and use. (2) Definition of "affordable rents." Note:

Grantees may use the definition they have adopted for their CDBG program but should review their existing definition to ensure compliance
with NSP program &ndashspecific requirements such as continued affordability.

Narrative Response:

Affordable rents are defined as equal to those rents identified as Fair Market Rents (FMRs), which are determined annually by HUD. FMRs will
vary from location to location across North Dakota. All sub-recipients will be required to use HUD published FMRs.

Low Income Targeting:

Identify the estimated amount of funds appropriated or otherwise made available under the NSP to be used to purchase and redevelop
abandoned or foreclosed upon homes or residential properties for housing individuals or families whose incomes do not exceed 50 percent of
area median income:$4,900,000.

Note

Narrative Response:

: At least 25% of funds must be used for housing individuals and families whose incomes do not exceed 50 percent of area median income.

It is anticipated that at least 30% of NSP funds will be used to assist households at or below 50% of Area Median Income (AMI). We anticipate
that the majority of funds set aside for rental housing will benefit households at or below 50% of AMI. In providing homeownership
opportunities, we will target, to the maximum extent practicable, households that are at or below 50% of AMI.
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Acquisition and Relocation:

Indicate whether grantee intends to demolish or convert any low- and moderate-income dwelling units (i.e., = 80% of area median income).
If so, include: The number of low- and moderate-income dwelling units&mdashi.e., = 80% of area median income&mdashreasonably
expected to be demolished or converted as a direct result of NSP-assisted activities.

The number of NSP affordable housing units made available to low- , moderate-, and middle-income households&mdashi.e., = 120% of area
median income&mdashreasonably expected to be produced by activity and income level as provided for in DRGR, by each NSP activity
providing such housing (including a proposed time schedule for commencement and completion).

The number of dwelling units reasonably expected to be made available for households whose income does not exceed 50 percent of area
median income.

Narrative Response:

North Dakota will not demolish or convert properties that are occupied therefore, our exposure to relocation expenses should be eliminated.
North Dakota is following the NsP1 Federal Register Bridge Notice published June 19, 2009 for purchase discounts.

Public Comment:

The draft NSP was posted on our website for public comment on November 10 &ndash November 25, 2008. A press release was also issued
to all daily and weekly newspapers

We received comments from seven individuals/six different agencies. In a brief, the majority of the comments involves the following 1) fund
projects that generate program income so that additional housing needs can be addressed; 2) focus on affordable rental housing projects that
leverage NSP resources with other resources; 3) give more attention to and focus more resources on ND&rsquos Indian reservations and
rural areas. Copies of all comments will be made available upon request.

in the state. We also informed all cities, counties, and Indian tribes in the state. Several non profits and housing developers were also informed
of the public comment period.

Overall This Report Period To Date
Total Projected Budget from All Sources N/A $22,202,777.18
Total Budget $0.00 $22,202,777.18
Total Obligated $0.00 $22,202,777.18
Total Funds Drawdown $7,762.07 $21,143,798.15
Program Funds Drawdown $6,250.75 $17,935,330.87
Program Income Drawdown $1,511.32 $3,208,467.28
Program Income Received $0.00 $3,494,268.92
Total Funds Expended $15,241.45 $21,115,929.78

Match Contributed

$2,156,996.28

Progress Toward Required Numeric Targets

Requirement

Overall Benefit Percentage (Projected)
Overall Benefit Percentage (Actual)
Minimum Non-Federal Match

Limit on Public Services

Limit on Admin/Planning

Limit on State Admin

Progress Toward Activity Type Targets

Progress Toward National Objective Targets

National Objective

Required

$0.00
$2,940,000.00
$1,960,000.00
$0.00

$28,255,077.64

Target

To Date
0.00%

0.00%
$28,255,077.64
$0.00
$1,212,984.05
$1,212,984.05

Actual
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NSP Only - LH - 25% Set-Aside $4,900,000.00 $6,922,147.49

Overall Progress Narrative:

The NSP Program continues to be active in North Dakota. Only a handful of activities initially funded remain open.
Over 21 million has been expended on projects that created over 250 housing units. The required 50% benefit mark
has been exceed by 2 million. Department of Commerce attended DRGR training on July 23-24 in Denver. We
learned that additional cleanup will be required. Once cleanup is complete, we will notify our CPD Rep and begin
the closeout process for NSP.

Project Summary

Project #, Project Title This Report Period To Date
Program Funds Project Funds Program Funds
Drawdown Budgeted Drawdown
9999, Restricted Balance $0.00 $0.00 $0.00
A - Financing, Finance Mech $0.00 $0.00 $0.00
B - PRR, Purchase/Rehab/Resale $0.00 $5,403,204.02 $3,942,646.56
D - Demo, Demolition of Blighted Strutures $0.00 $87,393.31 $87,393.31
E - Redevelopment, Redevelopment $0.00 $15,497,573.51 $12,790,789.96
Z - Admin, Administrative Funds $6,250.75 $1,482,746.12 $1,114,501.04

4
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Activities

Project #/ Title: B - PRR/Purchase/Rehab/Resale

Grantee Activity Number: B202

Activity Title: Purchase/Rehab/Resale
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Completed

Project Number:

B - PRR

Projected Start Date:
07/30/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Project Title:

Purchase/Rehab/Resale

Projected End Date:

07/30/2011

Completed Activity Actual End Date:

Responsible Organization:
North Dakota Housing Finance Agency

Program Income Account:

NDHFA
Overall Apr 1 thru Jun 30, 2014 To Date
Total Projected Budget from All Sources N/A $171,024.33
Total Budget $0.00 $171,024.33
Total Obligated $0.00 $171,024.33
Total Funds Drawdown $0.00 $171,024.33
Program Funds Drawdown $0.00 $151,967.35
Program Income Drawdown $0.00 $19,056.98
Program Income Received $0.00 $95,250.11
Total Funds Expended $0.00 $171,024.33
CommunityWorks North Dakota $0.00 $0.00
North Dakota Housing Finance Agency $0.00 $171,024.33
Match Contributed $0.00 $464.53

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Rural Bismarck North Dakota

Location Description:
8724 Mirage Place, Rural Bismarck North Dakota

Activity Progress Narrative:
Closed 7/19/2012
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Accomplishments Performance Measures
This Report Period

Total

# ELI Households (0-30% AMI) 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected
Total
11

1/1

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
1/1 0/0 1/1 100.00
0/1 0/0 0/1 0

Amount
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Grantee Activity Number: B204

Activity Title: Purchase/Rehab/Resale

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

B - PRR

Projected Start Date:

06/30/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Program Income Account:
Fargo

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
City of Fargo

Match Contributed

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Fargo North Dakota

Location Description:
123 16th Street South, Fargo, ND

Activity Progress Narrative:
Closed 2/26/13

Accomplishments Performance Measures
This Report Period

Total

# ELI Households (0-30% AMI) 0

Activity Status:
Completed
Project Title:

Purchase/Rehab/Resale
Projected End Date:

06/30/2011

Completed Activity Actual End Date:

Responsible Organization:

City of Fargo

Apr 1 thru Jun 30, 2014 To Date
N/A $716,327.55
$0.00 $716,327.55
$0.00 $716,327.55
$0.00 $716,327.55
$0.00 $703,575.10
$0.00 $12,752.45
$0.00 $302,662.12
$0.00 $716,327.55
$0.00 $716,327.55
$0.00 $0.00

Cumulative Actual Total / Expected
Total
0/0
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This Report Period
Total
# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
4/0

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
4/1 0/0 4/1 100.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

B - PRR

Projected Start Date:
07/16/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Program Income Account:
Grand Forks City

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Grand Forks

Match Contributed

Activity Description:

Purchase/Rehab/Resale

Activity Status:

Completed

Project Title:

Purchase/Rehab/Resale

Projected End Date:

06/10/2011

Completed Activity Actual End Date:

Responsible Organization:
City of Grand Forks

Apr 1 thru Jun 30, 2014 To Date
N/A $230,481.36
$0.00 $230,481.36
$0.00 $230,481.36
$0.00 $230,481.36
$0.00 $230,481.36
$0.00 $0.00

$0.00 $63,954.41
$0.00 $230,481.36
$0.00 $230,481.36
$0.00 $0.00

Purchase/Rehab/Resale of foreclosed home in Grand Forks North Dakota.

Location Description:
430 5th Stret South, Grand Forks, ND

Activity Progress Narrative:
Closed 10/18/11

Accomplishments Performance Measures

#Energy Star Replacement Windows
#Additional Attic/Roof Insulation

#Replaced thermostats

This Report Period
Total

0
0
0

Cumulative Actual Total / Expected
Total
10/10

11
1/1
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#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced

#Low flow toilets

#Low flow showerheads

# ELI Households (0-30% AMI)

This Report Period

o O O o o o

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

12/12
212
11
3/3
212
0/0

Cumulative Actual Total / Expected

Total
1/1

11

Cumulative Actual Total / Expected

Low
1/1

1/1

Mod Total Low/Mod%
0/0 1/1 100.00
0/0 11 100.00

Amount

10

i
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Grantee Activity Number: B206

Activity Title: Purchase/Rehab/Resale

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

B - PRR

Projected Start Date:

07/23/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Program Income Account:
Grand Forks City

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Grand Forks

Match Contributed

Activity Description:

Activity Status:
Completed
Project Title:

Purchase/Rehab/Resale
Projected End Date:

07/23/2011

Completed Activity Actual End Date:

Responsible Organization:

City of Grand Forks

Apr 1 thru Jun 30, 2014 To Date
N/A $190,258.07
$0.00 $190,258.07
$0.00 $190,258.07
$0.00 $190,258.07
$0.00 $190,258.07
$0.00 $0.00

$0.00 $65,865.20
$0.00 $190,258.07
$0.00 $190,258.07
$0.00 $0.00

Purchase/Rehab/Resale of foreclosed home in Grand Forks North Dakota

Location Description:
816 4th Street South, Grand Forks, ND

Activity Progress Narrative:
Closed 4/19/12

Accomplishments Performance Measures
This Report Period

Total

# ELI Households (0-30% AMI) 0

11

Cumulative Actual Total / Expected
Total
0/0
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This Report Period
Total
# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
1/0

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
1/1 0/0 1/1 100.00

Amount

12
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Grantee Activity Number: B208

Activity Title: Purchase/Rehab/Resale

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

B - PRR

Projected Start Date:

08/07/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Activity Status:

Completed

Project Title:

Purchase/Rehab/Resale

Projected End Date:

01/31/2011

Completed Activity Actual End Date:

Responsible Organization:
City of Fargo

Program Income Account:

Fargo
Overall Apr 1 thru Jun 30, 2014 To Date
Total Projected Budget from All Sources N/A $183,750.78
Total Budget $0.00 $183,750.78
Total Obligated $0.00 $183,750.78
Total Funds Drawdown $0.00 $183,750.78
Program Funds Drawdown $0.00 $171,778.80
Program Income Drawdown $0.00 $11,971.98
Program Income Received $0.00 $127,534.88
Total Funds Expended $0.00 $183,750.78
City of Fargo $0.00 $183,750.78
Match Contributed $0.00 $0.00

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Fargo North Dakota

Location Description:
222 21st Avenue North, Fargo, ND

Activity Progress Narrative:
Closed 10/24/11

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 1/1
#Energy Star Replacement Windows 0 3/3
#Additional Attic/Roof Insulation 0 0/1
13

I Community Development Systems
I Disaster Recovery Grant Reporting System (DRGR)



#High efficiency heating plants
#Efficient AC added/replaced
#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced
#Dishwashers replaced

#Low flow toilets

#Low flow showerheads

#Units with bus/rail access

#Sites re-used

# of Housing Units

# of Singlefamily Units

O O O O o o o o o o

This Report Period

Total
0

0

Beneficiaries Performance Measures

# of Households

# Owner Households

Activity Locations

No Activity Locations found.

This Report Period
Mod

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

0/1
0/1
22
3/3
1/1
11
1/1
1/1
11
1/1

Cumulative Actual Total / Expected

Total
1/1

1/1

Cumulative Actual Total / Expected

Low Mod
0/0 1/1
0/0 1/1

1/1
1/1

Total Low/Mod%

100.00
100.00

Amount

14
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Grantee Activity Number: B209

Activity Title: Purchase/Rehab/Resale

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

B - PRR

Projected Start Date:

08/06/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Program Income Account:
NDHFA

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

North Dakota Housing Finance Agency

Match Contributed

Activity Description:

Activity Status:
Completed
Project Title:

Purchase/Rehab/Resale
Projected End Date:

08/06/2011

Completed Activity Actual End Date:

Responsible Organization:

North Dakota Housing Finance Agency

Apr 1 thru Jun 30, 2014 To Date
N/A $127,949.02
$0.00 $127,949.02
$0.00 $127,949.02
$0.00 $127,949.02
$0.00 $127,457.67
$0.00 $491.35
$0.00 $68,193.81
$0.00 $127,949.02
$0.00 $127,949.02
$0.00 $0.00

Purchase/Rehab/Resale of foreclosed home in Mandan North Dakota

Location Description:
211 North 14th Street, Mandan, ND

Activity Progress Narrative:
Closed 7/19/12

Accomplishments Performance Measures
This Report Period

Total

# ELI Households (0-30% AMI) 0

15

Cumulative Actual Total / Expected
Total
0/0
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
1/1

11

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
1/1 0/0 1/1 100.00
0/1 0/0 0/1 0

Amount

16
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Grantee Activity Number: B210

Activity Title: Purchase/Rehab/Resale

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

B - PRR

Projected Start Date:

08/11/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Program Income Account:
Grand Forks City

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Grand Forks

Match Contributed

Activity Description:

Activity Status:
Completed
Project Title:

Purchase/Rehab/Resale
Projected End Date:

08/11/2011

Completed Activity Actual End Date:

Responsible Organization:

City of Grand Forks

Apr 1 thru Jun 30, 2014 To Date
N/A $154,079.32
$0.00 $154,079.32
$0.00 $154,079.32
$0.00 $154,079.32
$0.00 $154,079.32
$0.00 $0.00

$0.00 $44,547.22
$0.00 $154,079.32
$0.00 $154,079.32
$0.00 $0.00

Purchase/Rehab/Resale of foreclosed home in Grand Forks North Dakota

Location Description:
614 7th avenue South, Grand Forks, ND

Activity Progress Narrative:
Closed 2/26/13

Accomplishments Performance Measures
This Report Period

Total

# ELI Households (0-30% AMI) 0

17

Cumulative Actual Total / Expected
Total
0/0
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This Report Period
Total
# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
2/0

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/1 1/0 1/1 100.00

Amount

18
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Grantee Activity Number: B214

Activity Title: Purchase/Rehab/Resale

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

B - PRR

Projected Start Date:

08/19/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Program Income Account:
Fargo

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
City of Fargo

Match Contributed

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Fargo North Dakota

Location Description:
Residential Neighborhood at 1205 2nd Ave. South

Activity Progress Narrative:
Closed 4/25/13

Accomplishments Performance Measures
This Report Period

Total

# ELI Households (0-30% AMI) 0

This Report Period
Total

19

Activity Status:
Completed
Project Title:

Purchase/Rehab/Resale
Projected End Date:

08/19/2011

Completed Activity Actual End Date:

Responsible Organization:

City of Fargo

Apr 1 thru Jun 30, 2014 To Date
N/A $63,346.42
$0.00 $63,346.42
$0.00 $63,346.42
$0.00 $63,346.42
$0.00 $62,837.20
$0.00 $509.22
$0.00 $0.00
$0.00 $63,346.42
$0.00 $63,346.42
$0.00 $0.00

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected
Total
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# of Housing Units 0 1/1
# of Singlefamily Units 0 11

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 1/1 0/0 1/1 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

20
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

B - PRR

Projected Start Date:
08/28/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Program Income Account:
NDHFA

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

North Dakota Housing Finance Agency

Match Contributed

Activity Description:

Purchase/Rehab/Resale

Activity Status:

Completed
Project Title:

Purchase/Rehab/Resale
Projected End Date:

08/28/2011

Completed Activity Actual End Date:

Responsible Organization:

North Dakota Housing Finance Agency

Apr 1 thru Jun 30, 2014 To Date
N/A $120,431.96
$0.00 $120,431.96
$0.00 $120,431.96
$0.00 $120,431.96
$0.00 $120,368.00
$0.00 $63.96
$0.00 $41,223.98
$0.00 $120,431.96
$0.00 $120,431.96
$0.00 $39,596.71

Purchase/Rehab/Resale of foreclosed home in Wahpeton North Dakota

Location Description:

Residential Neighborhood at 211 5th Ave. North

Activity Progress Narrative:
Closed 10/29/12

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

21

Cumulative Actual Total / Expected

Total
1/0
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/1

Mod Total Low/Mod%
1/0 1/1 100.00
Amount

22
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

B - PRR

Projected Start Date:
09/02/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Bismarck

Match Contributed

Activity Description:

Purchase/Rehab/Resale

Activity Status:

Completed

Project Title:

Purchase/Rehab/Resale

Projected End Date:

03/30/2010

Completed Activity Actual End Date:

Responsible Organization:
City of Bismarck

Apr 1 thru Jun 30, 2014 To Date
N/A $155,341.42
$0.00 $155,341.42
$0.00 $155,341.42
$0.00 $155,341.42
$0.00 $155,341.42
$0.00 $0.00

$0.00 $85,575.00
$0.00 $155,341.42
$0.00 $155,341.42
$0.00 $0.00

Purchase/Rehab/Resale of foreclosed home in Bismarck North Dakota

Location Description:

Residential Neighborhood at 411 Sunset Place

Activity Progress Narrative:
Closed 4/1/10

Accomplishments Performance Measures

# of Properties
#Energy Star Replacement Windows
#Additional Attic/Roof Insulation

#High efficiency heating plants

Total

0

0
0
0

This Report Period

23

Cumulative Actual Total / Expected
Total
1/1

a/4
1/1
/1
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#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Units with bus/rail access

#Sites re-used

o O o o o

# ELI Households (0-30% AMI)

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

4/4
1/1
11
1/1
0/0

Cumulative Actual Total / Expected

Total
1/1

1/1

Cumulative Actual Total / Expected

Low
2/1

2/1

Mod Total Low/Mod%
0/0 2/1 100.00
0/0 2/1 100.00

Amount

24
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

B - PRR

Projected Start Date:
09/09/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Program Income Account:
Fargo

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
City of Fargo

Match Contributed

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Fargo North Dakota

Location Description:

Residential Neighborhood at 2910 10th St. North

Activity Progress Narrative:
Closed 10/24/11

Accomplishments Performance Measures

# of Properties
#Energy Star Replacement Windows
#Light fixtures (outdoors) replaced

#Refrigerators replaced

Total

0

0
0
0

This Report Period

25

Purchase/Rehab/Resale

Activity Status:

Completed

Project Title:

Purchase/Rehab/Resale

Projected End Date:

01/31/2011

Completed Activity Actual End Date:

Responsible Organization:
City of Fargo

Apr 1 thru Jun 30, 2014 To Date
N/A $169,189.39
$0.00 $169,189.39
$0.00 $169,189.39
$0.00 $169,189.39
$0.00 $169,013.72
$0.00 $175.67
$0.00 $127,232.02
$0.00 $169,189.39
$0.00 $169,189.39
$0.00 $0.00

Cumulative Actual Total / Expected
Total
0/1

10/10
22
11
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#Dishwashers replaced
#Low flow toilets

#Low flow showerheads
#Units with bus/rail access
#Sites re-used

# ELI Households (0-30% AMI)

This Report Period

o O O o o o

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

1/1
1/1
11
1/1
1/1
0/0

Cumulative Actual Total / Expected

Total
1/1

11

Cumulative Actual Total / Expected

Low
1/1

1/1

Mod Total Low/Mod%
0/0 1/1 100.00
0/0 11 100.00

Amount

26
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Grantee Activity Number: B231

Activity Title: Purchase/Rehab/Resale

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

B - PRR

Projected Start Date:

09/15/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Program Income Account:
NDHFA

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

North Dakota Housing Finance Agency

Match Contributed

Activity Description:

Purchase/Rehab/Resale of foreclosed home in New Salem, North D

Location Description:

Residential Property at 100 North 1st Stree, New Salem ND

Activity Progress Narrative:
Closed 7/19/12

Accomplishments Performance Measures
This Report Period

Total

# ELI Households (0-30% AMI) 0

This Report Period
Total

27

Activity Status:
Completed
Project Title:

Purchase/Rehab/Resale
Projected End Date:

09/15/2011

Completed Activity Actual End Date:

Responsible Organization:

North Dakota Housing Finance Agency

Apr 1 thru Jun 30, 2014 To Date
N/A $165,576.02
$0.00 $165,576.02
$0.00 $165,576.02
$0.00 $165,576.02
$0.00 $158,884.41
$0.00 $6,691.61
$0.00 $74,484.46
$0.00 $165,576.02
$0.00 $165,576.02
$0.00 $1,676.86

akota

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected
Total
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# of Housing Units 0 1/1
# of Singlefamily Units 0 11

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 1/1 0/0 1/1 100.00
# Renter Households 0 0 0 0/1 0/0 0/1 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

28
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Grantee Activity Number: B232

Activity Title: Purchase/Rehab/Resale

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

B - PRR

Projected Start Date:

09/30/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Program Income Account:
NDHFA

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

North Dakota Housing Finance Agency

Match Contributed

Activity Description:

Purchase/Rehab/Resale of foreclosed home in New Salem, North D

Location Description:

Residential Property at 215 N 4th Street, New Salem

Activity Progress Narrative:
Closed 7/19/12

Accomplishments Performance Measures
This Report Period

Total

# ELI Households (0-30% AMI) 0

This Report Period
Total

29

Activity Status:
Completed
Project Title:

Purchase/Rehab/Resale
Projected End Date:

09/30/2011

Completed Activity Actual End Date:

Responsible Organization:

North Dakota Housing Finance Agency

Apr 1 thru Jun 30, 2014 To Date
N/A $161,700.76
$0.00 $161,700.76
$0.00 $161,700.76
$0.00 $161,700.76
$0.00 $161,672.68
$0.00 $28.08
$0.00 $57,751.36
$0.00 $161,700.76
$0.00 $161,700.76
$0.00 $0.00

akota

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected
Total
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# of Housing Units 0 1/1
# of Singlefamily Units 0 11

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 1/1 0/0 1/1 100.00
# Owner Households 0 0 0 0/1 0/0 0/1 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

30
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Grantee Activity Number: B233

Activity Title: Purchase/Rehab/Resale

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

B - PRR

Projected Start Date:

10/21/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Program Income Account:
NDHFA

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

North Dakota Housing Finance Agency

Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

Purchase/Rehab/Resale
Projected End Date:

10/21/2011

Completed Activity Actual End Date:

Responsible Organization:

North Dakota Housing Finance Agency

Apr 1 thru Jun 30, 2014 To Date
N/A $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Purchase/Rehab/Resale of foreclosed home in West Fargo North Dakota

Location Description:
407 Morrison St., West Fargo

Activity Progress Narrative:

Cancelled

Accomplishments Performance Measures
This Report Period

Total

# ELI Households (0-30% AMI) 0

This Report Period
Total

31

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected
Total
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# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/1 0/0 0/1 0

Amount

32
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

B - PRR

Projected Start Date:
10/30/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Program Income Account:
Grand Forks City

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Grand Forks

Match Contributed

Activity Description:

Purchase/Rehab/Resale

Activity Status:

Completed

Project Title:

Purchase/Rehab/Resale

Projected End Date:

07/21/2011

Completed Activity Actual End Date:

Responsible Organization:
City of Grand Forks

Apr 1 thru Jun 30, 2014 To Date
N/A $136,395.51
$0.00 $136,395.51
$0.00 $136,395.51
$0.00 $136,395.51
$0.00 $136,395.51
$0.00 $0.00

$0.00 $49,234.61
$0.00 $136,395.51
$0.00 $136,395.51
$0.00 $0.00

Purchase/Rehab/Resale of foreclosed home in Grand Forks North Dakota

Location Description:
908 12th St. South, Grand Forks, ND

Activity Progress Narrative:
Closed 10/18/2011

Accomplishments Performance Measures

#Energy Star Replacement Windows
#Replaced thermostats
#Light Fixtures (indoors) replaced

#Light fixtures (outdoors) replaced

Total

0

0
0
0

This Report Period

33

Cumulative Actual Total / Expected
Total
2/2

11
4/4
22
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#Refrigerators replaced
#Low flow toilets

#Units with bus/rail access

o O o o

# ELI Households (0-30% AMI)

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

1/1
1/1
11
0/0

Cumulative Actual Total / Expected

Total
1/1

1/1

Cumulative Actual Total / Expected

Low
1/1

1/1

Mod Total Low/Mod%
0/0 11 100.00
0/0 1/1 100.00

Amount

34
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Grantee Activity Number: B235

Activity Title: Purchase/Rehab/Resale

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

B - PRR

Projected Start Date:

11/30/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Program Income Account:
Grand Forks City

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Grand Forks

Match Contributed

Activity Description:

Activity Status:
Completed
Project Title:

Purchase/Rehab/Resale
Projected End Date:

11/30/2011

Completed Activity Actual End Date:

Responsible Organization:
City of Grand Forks

Apr 1 thru Jun 30, 2014 To Date
N/A $137,582.07
$0.00 $137,582.07
$0.00 $137,582.07
$0.00 $137,582.07
$0.00 $137,582.07
$0.00 $0.00

$0.00 $78,008.48
$0.00 $137,582.07
$0.00 $137,582.07
$0.00 $0.00

Purchase/Rehab/Resale of foreclosed home in Grand Forks North Dakota

Location Description:
722 University Ave., Grand Forks, ND

Activity Progress Narrative:
Closed 2/26/13

Accomplishments Performance Measures
This Report Period

Total

# ELI Households (0-30% AMI) 0

This Report Period
Total

35

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected
Total
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# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

2/0

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/1 1/0 11 100.00
Amount

36

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: B236

Activity Title: Purchase/Rehab/Resale

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

B - PRR

Projected Start Date:

12/10/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Program Income Account:
Grand Forks City

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Grand Forks

Match Contributed

Activity Description:

Activity Status:
Completed
Project Title:

Purchase/Rehab/Resale
Projected End Date:

12/10/2011

Completed Activity Actual End Date:

Responsible Organization:
City of Grand Forks

Apr 1 thru Jun 30, 2014 To Date
N/A $224,566.57
$0.00 $224,566.57
$0.00 $224,566.57
$0.00 $224,566.57
$0.00 $224,566.57
$0.00 $0.00

$0.00 $111,156.09
$0.00 $224,566.57
$0.00 $224,566.57
$0.00 $0.00

Purchase/Rehab/Resale of foreclosed home in Grand Forks North Dakota

Location Description:
606 Reeves Drive, Grand Forks, ND

Activity Progress Narrative:
Closed 2/26/13

Accomplishments Performance Measures
This Report Period

Total

# ELI Households (0-30% AMI) 0

This Report Period
Total

37

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected
Total
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# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

2/0

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/1 1/0 11 100.00
Amount

38
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Grantee Activity Number: B237

Activity Title: Purchase/Rehab/Resale

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

B - PRR

Projected Start Date:

09/23/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Program Income Account:
Grand Forks City

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Grand Forks

Match Contributed

Activity Description:

Activity Status:
Completed
Project Title:

Purchase/Rehab/Resale
Projected End Date:

06/30/2011

Completed Activity Actual End Date:

Responsible Organization:

City of Grand Forks

Apr 1 thru Jun 30, 2014 To Date
N/A $195,204.92
$0.00 $195,204.92
$0.00 $195,204.92
$0.00 $195,204.92
$0.00 $195,204.92
$0.00 $0.00

$0.00 $87,235.92
$0.00 $195,204.92
$0.00 $195,204.92
$0.00 $0.00

Purchase/Rehab/Resale of foreclosed home in Grand Forks North Dakota

Location Description:
732 4th Street North, Grand Forks, ND

Activity Progress Narrative:
Closed 4/19/12

Accomplishments Performance Measures
This Report Period

Total

# ELI Households (0-30% AMI) 0

This Report Period
Total

39

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected
Total
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# of Housing Units 0 1/1
# of Singlefamily Units 0 11

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 1/1 0/0 1/1 100.00
# Owner Households 0 0 0 1/1 0/0 1/1 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

40
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Grantee Activity Number: B238

Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

B - PRR

Projected Start Date:

09/23/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Program Income Account:
Fargo

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
City of Fargo

Match Contributed

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Fargo North Dakota

Location Description:
1806 5th Street North, Fargo, ND

Activity Progress Narrative:

Closed 4/19/12

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

41

Purchase/Rehab/Resale

Activity Status:

Completed

Project Title:

Purchase/Rehab/Resale

Projected End Date:

09/30/2011

Completed Activity Actual End Date:

Responsible Organization:
City of Fargo

Apr 1 thru Jun 30, 2014 To Date
N/A $167,035.61
$0.00 $167,035.61
$0.00 $167,035.61
$0.00 $167,035.61
$0.00 $166,762.95
$0.00 $272.66
$0.00 $91,760.00
$0.00 $167,035.61
$0.00 $167,035.61
$0.00 $0.00

Cumulative Actual Total / Expected

Total
1/1

11
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
1/0 0/0 1/0 100.00
1/0 0/0 1/0 100.00

Amount

42
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Grantee Activity Number: B239

Activity Title: Purchase/Rehab/Resale

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

B - PRR

Projected Start Date:

02/05/2010

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Program Income Account:
Fargo

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
City of Fargo

Match Contributed

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Fargo North Dakota

Location Description:
1362 16th Ave. South

Activity Progress Narrative:

Closed 4/19/12 Funds expended were overstated by 60 cents

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

43

Activity Status:

Completed

Project Title:

Purchase/Rehab/Resale

Projected End Date:

02/05/2011

Completed Activity Actual End Date:

Responsible Organization:

City of Fargo

Apr 1 thru Jun 30, 2014 To Date
N/A $152,517.13
$0.00 $152,517.13
$0.00 $152,517.13
$0.00 $152,517.13
$0.00 $82,020.37
$0.00 $70,496.76
$0.00 $105,384.38
$0.00 $152,517.13
$0.00 $152,517.13
$0.00 $0.00

Cumulative Actual Total / Expected
Total
1/1

11
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 1/0 1/0 100.00
0/0 1/0 1/0 100.00

Amount

a4
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Grantee Activity Number: B240

Activity Title: Purchase/Rehab/Resale

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

B - PRR

Projected Start Date:

02/03/2010

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Program Income Account:
Fargo

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
City of Fargo

Match Contributed

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Fargo North Dakota

Location Description:
Residential Neighborhood at 1409 10th St. South

Activity Progress Narrative:
Closed 4/19/12

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total

45

Activity Status:
Completed
Project Title:

Purchase/Rehab/Resale
Projected End Date:

02/03/2011

Completed Activity Actual End Date:

Responsible Organization:

City of Fargo

Apr 1 thru Jun 30, 2014 To Date
N/A $150,973.16
$0.00 $150,973.16
$0.00 $150,973.16
$0.00 $150,973.16
$0.00 $125,024.00
$0.00 $25,949.16
$0.00 $128,740.23
$0.00 $150,973.16
$0.00 $150,973.16
$0.00 $0.00

Cumulative Actual Total / Expected
Total
0/1

Cumulative Actual Total / Expected
Total
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# of Housing Units 0 1/0
# of Singlefamily Units 0 1/0

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/0 1/0 1/0 100.00
# Owner Households 0 0 0 0/0 1/0 1/0 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

46
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Grantee Activity Number: B241

Activity Title: Purchase/Rehab/Resale

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

B - PRR

Projected Start Date:

03/05/2010

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Program Income Account:
Fargo

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
City of Fargo

Match Contributed

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Fargo North Dakota

Location Description:
Residential Neighborhood at 1430 10th St. South

Activity Progress Narrative:
Closed 4/25/13

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total

a7

Activity Status:
Completed
Project Title:

Purchase/Rehab/Resale
Projected End Date:

03/05/2011

Completed Activity Actual End Date:

Responsible Organization:

City of Fargo

Apr 1 thru Jun 30, 2014 To Date
N/A $165,713.96
$0.00 $165,713.96
$0.00 $165,713.96
$0.00 $165,713.96
$0.00 $52,570.90
$0.00 $113,143.06
$0.00 $137,171.90
$0.00 $165,713.96
$0.00 $165,713.96
$0.00 $0.00

Cumulative Actual Total / Expected
Total
0/1

Cumulative Actual Total / Expected
Total
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# of Housing Units 0 1/0
# of Singlefamily Units 0 1/0

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/0 1/0 1/0 100.00
# Owner Households 0 0 0 0/0 1/0 1/0 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: B242

Activity Title: Purchase/Rehab/Resale

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

B - PRR

Projected Start Date:

11/03/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Program Income Account:
Fargo

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
City of Fargo

Match Contributed

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Fargo North Dakota

Location Description:
810 25th Street North, Fargo, ND

Activity Progress Narrative:
Closed 7/19/12

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0
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Activity Status:
Completed
Project Title:

Purchase/Rehab/Resale
Projected End Date:

11/03/2011

Completed Activity Actual End Date:

Responsible Organization:

City of Fargo

Apr 1 thru Jun 30, 2014 To Date
N/A $161,321.45
$0.00 $161,321.45
$0.00 $161,321.45
$0.00 $161,321.45
$0.00 $118,811.08
$0.00 $42,510.37
$0.00 $114,814.89
$0.00 $161,321.45
$0.00 $161,321.45
$0.00 $0.00

Cumulative Actual Total / Expected
Total
0/1
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total
0/0

0/0

Cumulative Actual Total / Expected

Low
0/0

0/0

Mod Total Low/Mod%
1/0 1/0 100.00
1/0 1/0 100.00

Amount
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Grantee Activity Number: B243

Activity Title: Purchase/Rehab/Resale

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

B - PRR Purchase/Rehab/Resale

Projected Start Date: Projected End Date:

03/22/2010 03/22/2011

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI City of Fargo

Program Income Account:

Fargo

Overall Apr 1 thru Jun 30, 2014 To Date

Total Projected Budget from All Sources N/A $184,000.00

Total Budget $0.00 $184,000.00

Total Obligated $0.00 $184,000.00

Total Funds Drawdown $30.00 $56,305.17
Program Funds Drawdown $0.00 $54,925.18
Program Income Drawdown $30.00 $1,379.99

Program Income Received $0.00 $0.00

Total Funds Expended $135.00 $56,410.17

City of Fargo $135.00 $56,410.17
Match Contributed $0.00 $0.00

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Fargo North Dakota

Location Description:
1209 4th Avenue North, Fargo, ND

Activity Progress Narrative:

Property acquired, demo complete.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
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Cumulative Actual Total / Expected
Total
0/1

Cumulative Actual Total / Expected
Total
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# of Housing Units 0 0/0
# of Singlefamily Units 0 0/0

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/0 0/0 0/0 0
# Owner Households 0 0 0 0/0 0/0 0/0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: B244

Activity Title: Purchase/Rehab/Resale

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

B - PRR Purchase/Rehab/Resale

Projected Start Date: Projected End Date:

02/03/2010 02/03/2011

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Fargo

Program Income Account:

Fargo

Overall Apr 1 thru Jun 30, 2014 To Date

Total Projected Budget from All Sources N/A $37,026.05

Total Budget $0.00 $37,026.05

Total Obligated $0.00 $37,026.05

Total Funds Drawdown $0.00 $37,026.05
Program Funds Drawdown $0.00 $37,026.05
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $37,026.05

City of Fargo $0.00 $37,026.05
Match Contributed $0.00 $0.00

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Fargo North Dakota

Location Description:
1534 1st Ave. South, Fargo, ND

Activity Progress Narrative:

Having issues with closing this project. Received an answer at training on July 23-24, 2014. Will be corrected and closed next
quarter.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/1
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/0

0/0

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/0 0/0 0
0/0 0/0 0/0 0

Amount
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Grantee Activity Number: B245

Activity Title: Purchase/Rehab/Resale

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

B - PRR

Projected Start Date:

12/22/2010

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Program Income Account:
Fargo

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
City of Fargo

Match Contributed

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Fargo North Dakota

Location Description:
714 10th Ave. North, Fargo, ND

Activity Progress Narrative:

Closed 4/25/13

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0
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Activity Status:

Completed

Project Title:

Purchase/Rehab/Resale

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:
City of Fargo

Apr 1 thru Jun 30, 2014 To Date
N/A $171,726.55
$0.00 $171,726.55
$0.00 $171,726.55
$0.00 $171,726.55
$0.00 $52,406.33
$0.00 $119,320.22
$0.00 $127,765.76
$0.00 $171,726.55
$0.00 $171,726.55
$0.00 $0.00

Cumulative Actual Total / Expected
Total
1/1

11
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 1/1 1/1 100.00
0/0 11 11 100.00

Amount
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Grantee Activity Number: B246

Activity Title: Purchase/Rehab/Resale

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

B - PRR

Projected Start Date:

05/17/2011

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Program Income Account:
Fargo

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
City of Fargo

Match Contributed

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Fargo North Dakota

Location Description:
1514 1st Ave. South, Fargo, ND

Activity Progress Narrative:

Construction is nearly complete.

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0
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Activity Status:

Under Way

Project Title:

Purchase/Rehab/Resale

Projected End Date:

06/30/2012

Completed Activity Actual End Date:

Responsible Organization:
City of Fargo

Apr 1 thru Jun 30, 2014 To Date
N/A $170,000.00
$0.00 $170,000.00
$0.00 $170,000.00
$1,363.32 $160,329.33
$0.00 $1,582.53
$1,363.32 $158,746.80
$0.00 $0.00
$8,515.64 $168,332.29
$8,515.64 $168,332.29
$0.00 $0.00

Cumulative Actual Total / Expected
Total
0/1

0/1
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/0 0/1 0
0/0 0/0 0/1 0

Amount
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Grantee Activity Number: B247

Activity Title: Purchase/Rehab/Resale

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

B - PRR

Projected Start Date:

10/17/2011

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Program Income Account:
Fargo

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
City of Fargo

Match Contributed

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Fargo North Dakota

Location Description:
719 8th Ave. North, Fargo, ND

Activity Progress Narrative:

Project complete waiting for beneficiary information.

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0
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Activity Status:

Under Way

Project Title:

Purchase/Rehab/Resale

Projected End Date:

11/30/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Fargo

Apr 1 thru Jun 30, 2014 To Date
N/A $187,000.00
$0.00 $187,000.00
$0.00 $187,000.00
$0.00 $181,751.15
$0.00 $0.00

$0.00 $181,751.15
$0.00 $118,396.80
$0.00 $181,751.15
$0.00 $181,751.15
$0.00 $0.00

Cumulative Actual Total / Expected
Total
0/1

0/1
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/0 0/1 0
0/0 0/0 0/1 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

B - PRR

Projected Start Date:
12/22/2011

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Purchase/Rehab/Resale

Activity Status:

Under Way

Project Title:

Purchase/Rehab/Resale

Projected End Date:

12/31/2012

Completed Activity Actual End Date:

Responsible Organization:
City of Fargo

Program Income Account:

Fargo
Overall Apr 1 thru Jun 30, 2014 To Date
Total Projected Budget from All Sources N/A $115,000.00
Total Budget $0.00 $115,000.00
Total Obligated $0.00 $115,000.00
Total Funds Drawdown $0.00 $111,121.96
Program Funds Drawdown $0.00 $33.00
Program Income Drawdown $0.00 $111,088.96
Program Income Received $0.00 $140,025.06
Total Funds Expended $12.06 $111,121.96
City of Fargo $12.06 $111,121.96
Match Contributed $0.00 $0.00

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Fargo North Dakota

Location Description:
1102 3rd St. North, Fargo

Activity Progress Narrative:

Construction complete.

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0
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Cumulative Actual Total / Expected
Total
0/1

0/1
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/1 0/1 0
0/0 0/1 0/1 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

B - PRR

Projected Start Date:
12/22/2011

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Program Income Account:
Fargo

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
City of Fargo

Match Contributed

Activity Description:

Purchase/Rehab/Resale

Activity Status:

Planned

Project Title:

Purchase/Rehab/Resale

Projected End Date:

12/31/2012

Completed Activity Actual End Date:

Responsible Organization:
City of Fargo

Apr 1 thru Jun 30, 2014 To Date
N/A $170,000.00
$0.00 $170,000.00
$0.00 $170,000.00
$88.00 $9,466.18
$0.00 $20.00
$88.00 $9,446.18
$0.00 $0.00
$193.00 $9,571.18
$193.00 $9,571.18
$0.00 $0.00

Purchase/Rehab/Resale of foreclosed home in Fargo North Dakota

Location Description:
721 1st St. North, Fargo

Activity Progress Narrative:

Property acquired and demo complete.

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0
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Cumulative Actual Total / Expected
Total
0/1

0/1
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Beneficiaries Performance Measures

Low
# of Households 0
# Owner Households 0

Activity Locations
No Activity Locations found.

This Report Period

Mod
0

0

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1 0

0 0/0 0/1 0/1 0
Amount

Project #/ Title: D - Demo / Demolition of Blighted Strutures

Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:

D - Demo

Projected Start Date:
10/29/2009

Benefit Type:

N/A

National Objective:
NSP Only - LMMI

Program Income Account:
Fargo

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received

D301

City of Fargo
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Activity Status:

Completed

Project Title:

Demolition of Blighted Strutures
Projected End Date:

10/29/2010

Completed Activity Actual End Date:

Responsible Organization:
City of Fargo

Apr 1 thru Jun 30, 2014 To Date
N/A $87,393.31
$0.00 $87,393.31
$0.00 $87,393.31
$0.00 $87,393.31
$0.00 $87,393.31
$0.00 $0.00
$0.00 $0.00
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Total Funds Expended $0.00 $87,393.31
City of Fargo $0.00 $87,393.31

Match Contributed $0.00 $0.00

Activity Description:

City of Fargo will acquire foreclosed property and demolish blighted structures.

Location Description:

Acquisition and demolition of vacant property at 1517 1st Avenue South, Fargo

Activity Progress Narrative:
Closed 4/19/12

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 1/1

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Project #/ Title: E - Redevelopment / Redevelopment

Grantee Activity Number: E401
Activity Title: Waters Edge-Williston
Activitiy Category: Activity Status:
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Construction of new housing Completed

Project Number: Project Title:

E - Redevelopment Redevelopment

Projected Start Date: Projected End Date:

04/28/2009 04/28/2012

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside North Dakota Housing Finance Agency

Program Income Account:

NDHFA

Overall Apr 1 thru Jun 30, 2014 To Date

Total Projected Budget from All Sources N/A $1,500,000.00

Total Budget $0.00 $1,500,000.00

Total Obligated $0.00 $1,500,000.00

Total Funds Drawdown $0.00 $1,500,000.00
Program Funds Drawdown $0.00 $1,366,755.00
Program Income Drawdown $0.00 $133,245.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $1,500,000.00

North Dakota Housing Finance Agency $0.00 $1,500,000.00
Match Contributed $0.00 $5,437,488.04

Activity Description:

Waters Edge is construction of a 51 units multi-family housing project. This activity identifies only 26 of the 51 units. All 26 of
the units will benefit families at 50 and below AMI. See Activity #E402.
Based on an interpretation by HUD, Activity E401 and E402 were merged.

Location Description:

Waters Edge is located in Williston, ND. The property is abandoned land. 705 5th St. E.

Activity Progress Narrative:
Closed 1/31/12

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
#Low flow showerheads 0 0/50
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#Units with bus/rail access
#Units exceeding Energy Star
#Sites re-used

#Units ¢ other green

o O o o o

# ELI Households (0-30% AMI)

This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

0/50
0/50
0/1
0/50
0/0

Cumulative Actual Total / Expected

Total
50/50

50/50

Cumulative Actual Total / Expected

Low
50/26

50/26

Mod Total Low/Mod%
0/0 50/26 100.00
0/0 50/26 100.00

Amount

67
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Grantee Activity Number: E402

Activity Title: Waters Edge-Williston

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

E - Redevelopment Redevelopment

Projected Start Date: Projected End Date:

04/28/2009 04/28/2012

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI North Dakota Housing Finance Agency

Program Income Account:

NDHFA

Overall Apr 1 thru Jun 30, 2014 To Date

Total Projected Budget from All Sources N/A $0.00

Total Budget $0.00 $0.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

North Dakota Housing Finance Agency $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Waters Edge is construction of a 51 units multi-family complex. 25 of the 51 units will be for households at 120% and below
AMI. See Activity #E401.
**xexActivity was merged with Activity #E401 because of a HUD interpretation of the regs.

Location Description:

Waters Edge is located in Williston, ND. The activity will take place on abandoned land.

Activity Progress Narrative:

Cancelled as we did not need to split

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/25
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
0/25 0/25 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

E - Redevelopment
Projected Start Date:
07/22/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Program Income Account:
Fargo

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
City of Fargo

Match Contributed

Activity Description:

E403

Lake Agassiz Redevelopment

Activity Status:

Completed

Project Title:

Redevelopment

Projected End Date:

01/31/2011

Completed Activity Actual End Date:

Responsible Organization:
City of Fargo

Apr 1 thru Jun 30, 2014 To Date
N/A $75,000.00
$0.00 $75,000.00
$0.00 $75,000.00
$0.00 $75,000.00
$0.00 $75,000.00
$0.00 $0.00
$0.00 $0.00
$0.00 $75,000.00
$0.00 $75,000.00
$0.00 $0.00

Lake Agassiz Habitat Humanity Build will build a single family unit on vacant property in Fargo North Dakota

Location Description:

Redevelopment of vacant property at 1106 1st Ave. South Fargo

Activity Progress Narrative:
Closed

Accomplishments Performance Measures
This Report Period

#Low flow toilets
#Low flow showerheads
#Units with bus/rail access

#Sites re-used

Total
0

0
0
0
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Cumulative Actual Total / Expected
Total
2/2

11
1/1
11
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#Units ¢ other green 0 0/1

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 1/1
# of Singlefamily Units 0 1/1

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 1/0 0/1 11 100.00
# Owner Households 0 0 0 1/0 0/1 1/1 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

E - Redevelopment
Projected Start Date:
07/22/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Program Income Account:
Fargo

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
City of Fargo

Match Contributed

Activity Description:

E404

Lake Agassiz Redevelopment

Activity Status:

Completed

Project Title:

Redevelopment

Projected End Date:

01/31/2011

Completed Activity Actual End Date:

Responsible Organization:
City of Fargo

Apr 1 thru Jun 30, 2014 To Date
N/A $75,000.00
$0.00 $75,000.00
$0.00 $75,000.00
$0.00 $75,000.00
$0.00 $74,769.21
$0.00 $230.79
$0.00 $0.00
$0.00 $75,000.00
$0.00 $75,000.00
$0.00 $0.00

Lake Agassiz Habitat Humanity Build will build a single family unit on vacant property in Fargo North Dakota

Location Description:

Redevelopment of vacant property at 1108 1st Ave. South Fargo

Activity Progress Narrative:
Closed

Accomplishments Performance Measures
This Report Period

#Low flow toilets
#Low flow showerheads
#Units with bus/rail access

#Sites re-used

Total
0

0
0
0

72

Cumulative Actual Total / Expected
Total
2/2

11
1/1
11
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#Units ¢ other green 0 1/1

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 1/1
# of Singlefamily Units 0 1/1

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 1/0 0/1 11 100.00
# Owner Households 0 0 0 1/0 0/1 1/1 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

E - Redevelopment
Projected Start Date:
07/22/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Program Income Account:
Fargo

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
City of Fargo

Match Contributed

Activity Description:

E405

Lake Agassiz Redevelopment

Activity Status:

Completed

Project Title:

Redevelopment

Projected End Date:

01/31/2011

Completed Activity Actual End Date:

Responsible Organization:
City of Fargo

Apr 1 thru Jun 30, 2014 To Date
N/A $75,000.00
$0.00 $75,000.00
$0.00 $75,000.00
$0.00 $75,000.00
$0.00 $74,760.32
$0.00 $239.68
$0.00 $0.00
$0.00 $75,000.00
$0.00 $75,000.00
$0.00 $0.00

Lake Agassiz Habitat Humanity Build will build a single family unit on vacant property in Fargo North Dakota

Location Description:

Redevelopment of vacant property at 1110 1st Ave. South Fargo

Activity Progress Narrative:
Closed

Accomplishments Performance Measures
This Report Period

#Low flow toilets
#Low flow showerheads
#Units with bus/rail access

#Sites re-used

Total
0

0
0
0

74

Cumulative Actual Total / Expected
Total
2/2

11
1/1
11
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#Units ¢ other green 0 1/1

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 1/1
# of Singlefamily Units 0 1/1

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 11 0/0 11 100.00
# Owner Households 0 0 0 1/1 0/0 1/1 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

E - Redevelopment
Projected Start Date:
07/22/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Program Income Account:
Fargo

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
City of Fargo

Match Contributed

Activity Description:

E406

Lake Agassiz Redevelopment

Activity Status:

Completed

Project Title:

Redevelopment

Projected End Date:

01/31/2011

Completed Activity Actual End Date:

Responsible Organization:
City of Fargo

Apr 1 thru Jun 30, 2014 To Date
N/A $75,000.00
$0.00 $75,000.00
$0.00 $75,000.00
$0.00 $75,000.00
$0.00 $74,757.87
$0.00 $242.13
$0.00 $0.00
$0.00 $75,000.00
$0.00 $75,000.00
$0.00 $0.00

Lake Agassiz Habitat Humanity Build will build a single family unit on vacant property in Fargo North Dakota

Location Description:

Redevelopment of vacant property at 1112 1st Ave. South Fargo

Activity Progress Narrative:
Closed

Accomplishments Performance Measures
This Report Period

#Low flow toilets
#Low flow showerheads
#Units with bus/rail access

#Sites re-used

Total
0

0
0
0
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Cumulative Actual Total / Expected
Total
2/2

11
1/1
11
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#Units ¢ other green 0 1/1

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 1/1
# of Singlefamily Units 0 1/1

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 11 0/0 11 100.00
# Owner Households 0 0 0 1/1 0/0 1/1 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

E - Redevelopment
Projected Start Date:
07/08/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Program Income Account:
NDHFA

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

North Dakota Housing Finance Agency

Match Contributed

Activity Description:

E407

LSS Creekside Cottages Redevelopment

Activity Status:
Completed
Project Title:
Redevelopment

Projected End Date:

07/08/2011

Completed Activity Actual End Date:

Responsible Organization:

North Dakota Housing Finance Agency

Apr 1 thru Jun 30, 2014 To Date
N/A $628,662.00
$0.00 $628,662.00
$0.00 $628,662.00
$0.00 $628,662.00
$0.00 $628,659.25
$0.00 $2.75

$0.00 $0.00

$0.00 $628,662.00
$0.00 $628,662.00
$0.00 $1,594,391.00

Creekside Cottages is construction of a 24 unit multi-family complex. All units will be for households at 120% and below AMI.

Location Description:

Creekside Cottages is located in Watford City, ND. The activity will take place on vacant land.

Activity Progress Narrative:
Closed

Accomplishments Performance Measures

#Sites re-used

This Report Period
Total
0

This Report Period
Total
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Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
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# of Housing Units 0 24124
# of Multifamily Units 0 24/24

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/0 77 24/24 29.17
# Renter Households 0 0 0 0/0 77 24/24 29.17

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

E - Redevelopment
Projected Start Date:
07/15/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Program Income Account:
NDHFA

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

North Dakota Housing Finance Agency

Match Contributed

Activity Description:

E408

Charleston Townhomes-Redevelopment

Activity Status:

Completed

Project Title:

Redevelopment

Projected End Date:

01/31/2011

Completed Activity Actual End Date:

Responsible Organization:
North Dakota Housing Finance Agency

Apr 1 thru Jun 30, 2014 To Date
N/A $780,000.00
$0.00 $780,000.00
$0.00 $780,000.00
$0.00 $780,000.00
$0.00 $780,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $780,000.00
$0.00 $780,000.00
$0.00 $3,723,877.00

Charles 1l Townhomes is construction of a 28 unit senior multi-family complex. 28 units will be for households at 120% and

below AMI.

Location Description:

Charleston Il Townhomes is located in West Fargo, ND. The activity will take place on vacant land.

Activity Progress Narrative:
Closed

Accomplishments Performance Measures

#Units with solar panels
#Low flow toilets

#Low flow showerheads

This Report Period Cumulative Actual Total / Expected
Total Total
0 0/0
0 30/30
0 30/30
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#Units with bus/rail access
#Units exceeding Energy Star

#Sites re-used

o O o o

#Units ¢ other green

This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

30/30
30/30

0/0
30/30

Cumulative Actual Total / Expected

Total
30/30

30/30

Cumulative Actual Total / Expected

Low
10/10

10/10

Mod Total Low/Mod%
20/20 30/30 100.00
20/20 30/30 100.00

Amount

81
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Grantee Activity Number: E409

Activity Title: Lake Agassiz Redevelopment

Activitiy Category: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

E - Redevelopment Redevelopment

Projected Start Date: Projected End Date:

08/20/2009 08/20/2011

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI North Dakota Housing Finance Agency

Program Income Account:

NDHFA

Overall Apr 1 thru Jun 30, 2014 To Date

Total Projected Budget from All Sources N/A $35,500.00

Total Budget $0.00 $35,500.00

Total Obligated $0.00 $35,500.00

Total Funds Drawdown $0.00 $35,500.00
Program Funds Drawdown $0.00 $35,500.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $35,500.00

Total Funds Expended $0.00 $35,500.00

North Dakota Housing Finance Agency $0.00 $35,500.00
Match Contributed $0.00 $119,082.91

Activity Description:

Lake Agassiz will acquire a vacant residential property, demolish the property and redevelop the site with one single family unit
for person at 120% and below AMI.

Location Description:

Acquiring a vacant residential property at 326 6th Ave. West, West Fargo North Dakota. NDHFA has determined that the

property is blighted and will be demolished. A new house will be constructed on the site.

Activity Progress Narrative:
Closed 10/29/12

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 11
82
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
1/0

Mod Total Low/Mod%
0/1 1/1 100.00
Amount

83
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

E - Redevelopment
Projected Start Date:
06/23/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Program Income Account:
Fargo

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
City of Fargo

Match Contributed

Activity Description:

E410

Crossroad Senior Living

Activity Status:

Under Way

Project Title:

Redevelopment

Projected End Date:

03/20/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Fargo

Apr 1 thru Jun 30, 2014 To Date
N/A $712,364.41
$0.00 $712,364.41
$0.00 $712,364.41
$0.00 $712,364.41
$0.00 $712,364.41
$0.00 $0.00

$0.00 $0.00

$0.00 $712,364.41
$0.00 $712,364.41
$0.00 $48,000.00

81 units of Multi-family senior housing located at 1670 East Gateway Circle South in Fargo North Dakota. <50 activity #E435

Location Description:

New Multi-family rental housing. 81 units will be created to serve 60% and below AMI. Prject is locted within the City of Fargo.

Activity Progress Narrative:

Having issues with reporting on this activity. Attended training 7/23-24/2014. Will correct in next quarter and complete.

Accomplishments Performance Measures

# of Housing Units

# of Multifamily Units

This Report Period

Total
0

0
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Cumulative Actual Total / Expected
Total
0/81

0/81
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%

0/81 0/0 0/81 0

0/81 0/0 0/81 0
Amount

85
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Grantee Activity Number: E411

Activity Title: Fargo Single Family Redevelopment

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

E - Redevelopment Redevelopment

Projected Start Date: Projected End Date:

09/23/2009 09/23/2011

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Fargo

Program Income Account:

Fargo

Overall Apr 1 thru Jun 30, 2014 To Date

Total Projected Budget from All Sources N/A $59,002.01

Total Budget $0.00 $59,002.01

Total Obligated $0.00 $59,002.01

Total Funds Drawdown $0.00 $59,002.01
Program Funds Drawdown $0.00 $59,002.01
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $59,002.01

City of Fargo $0.00 $59,002.01
Match Contributed $0.00 $0.00

Activity Description:
The City will rehab the existing property.

Location Description:

Redevelopment of vacant property at 113 16th Street South, Fargo.

Activity Progress Narrative:

This activity was joined with B204, a foreclosed property. The two single family lots were joined and four townhomes were
constructed on the site. Will need TA to close this activity.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/0
# of Singlefamily Units 0 0/0
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
0/1 0/1 0

Amount

87
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Grantee Activity Number: E413

Activity Title: Pride Inc

Activitiy Category: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

E - Redevelopment Redevelopment

Projected Start Date: Projected End Date:
11/17/2009 10/31/2011

Benefit Type: Completed Activity Actual End Date:
Direct Benefit (Households)

National Objective: Responsible Organization:
NSP Only - LH - 25% Set-Aside CommunityWorks North Dakota

Program Income Account:
CommunityWorks North Dakota

Overall Apr 1 thru Jun 30, 2014 To Date
Total Projected Budget from All Sources N/A $1,047,470.49
Total Budget $0.00 $1,047,470.49
Total Obligated $0.00 $1,047,470.49
Total Funds Drawdown $0.00 $1,047,470.49
Program Funds Drawdown $0.00 $924,026.96
Program Income Drawdown $0.00 $123,443.53
Program Income Received $0.00 $10,945.20
Total Funds Expended $0.00 $1,047,470.49
CommunityWorks North Dakota $0.00 $1,047,470.49
Match Contributed $0.00 $97,923.94

Activity Description:

5 units of Multi-family housing located at 302 East Ave. E in Bismarck North Dakota

Location Description:

New Multi-family rental housing of mentally ill. 5 units will be created to serve 50% and below AMI. Project is locted within the
City of Bismarck.

Activity Progress Narrative:
Closed 2/26/13

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# ELI Households (0-30% AMI) 0 0/0
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This Report Period
Total
# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
7/0

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
7/5 0/0 7/5 100.00

Amount

89
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

E - Redevelopment
Projected Start Date:
11/12/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Program Income Account:
NDHFA

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

North Dakota Housing Finance Agency

Match Contributed

Activity Description:

E414

Turtle Mt - New Generation Redevelopment

Activity Status:
Completed
Project Title:
Redevelopment

Projected End Date:

11/13/2011

Completed Activity Actual End Date:

Responsible Organization:

North Dakota Housing Finance Agency

Apr 1 thru Jun 30, 2014 To Date

N/A $1,529,220.00
$0.00 $1,529,220.00
$0.00 $1,529,220.00
$0.00 $1,529,220.00
$0.00 $1,529,220.00
$0.00 $0.00

$0.00 $0.00

$0.00 $1,529,220.00
$0.00 $1,529,220.00
$0.00 $1,718,362.39

New Generation is construction of a 24 unit for permanent supportive housing. 24 units will be for households at 120% and

below AMI.

Location Description:

New Generation is located on the Turtle Mountain Indian Reservation. The activity will take place on vacant land.

Activity Progress Narrative:
Closed 4/18/12

Accomplishments Performance Measures

# of Housing Units

This Report Period
Total
0
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Cumulative Actual Total / Expected
Total
0/0
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
24/24

Mod Total Low/Mod%
0/0 24/24 100.00
Amount

91
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

E - Redevelopment
Projected Start Date:
01/04/2010

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Program Income Account:
Bismarck

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Bismarck

Match Contributed

Activity Description:

E415
Dakota Apartments

Activity Status:

Completed

Project Title:

Redevelopment

Projected End Date:

06/30/2011

Completed Activity Actual End Date:

Responsible Organization:
City of Bismarck

Apr 1 thru Jun 30, 2014 To Date
N/A $193,442.06
$0.00 $193,442.06
$0.00 $193,442.06
$0.00 $193,442.06
$0.00 $193,442.06
$0.00 $0.00

$0.00 $0.00

$0.00 $193,442.06
$0.00 $193,442.06
$0.00 $1,263,889.94

Dakota Apartments is construction of a 12 unit multi-family complex. 9 of the units will be for 50% and below LMMI and 3 of the
units will be for 60% and below LMMI. 1 unit will be use for permanent supportive housing for the homeless.

Location Description:

Dakota Apartments is located in Bismarck, ND. The activity will take place on vacant land.

Activity Progress Narrative:
Closed 2/16/13

Accomplishments Performance Measures

# of Housing Units

This Report Period Cumulative Actual Total / Expected
Total Total
0 24/0
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
12/12

Mod Total Low/Mod%
0/0 12/12 100.00
Amount

93
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

E - Redevelopment
Projected Start Date:
02/05/2010

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Program Income Account:
CommunityWorks North Dakota

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
CommunityWorks North Dakota

Match Contributed

Activity Description:

The vacant property will be redeveloped.

Location Description:

E416

Community Homes

Activity Status:
Completed
Project Title:
Redevelopment

Projected End Date:

02/05/2011

Completed Activity Actual End Date:

Responsible Organization:

CommunityWorks North Dakota

Apr 1 thru Jun 30, 2014 To Date
N/A $185,774.58
$0.00 $185,774.58
$0.00 $185,774.58
$0.00 $185,774.58
$0.00 $79,033.38
$0.00 $106,741.20
$0.00 $128,820.87
$0.00 $185,774.58
$0.00 $185,774.58
$0.00 $44,831.00

Redevelopment of vacant property at 1527 North 35th St., Bismarck

Activity Progress Narrative:
Closed 4/19/12

Accomplishments Performance Measures

#Units with bus/rail access

This Report Period
Total
0

This Report Period
Total
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Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
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# of Housing Units 0 1/1
# of Singlefamily Units 0 11

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/0 1/1 1/1 100.00
# Owner Households 0 0 0 0/0 1/1 1/1 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

E - Redevelopment
Projected Start Date:
02/05/2010

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Program Income Account:
CommunityWorks North Dakota

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
CommunityWorks North Dakota

Match Contributed

Activity Description:

The vacant property will be redeveloped

Location Description:

E417

Community Homes

Activity Status:
Completed
Project Title:
Redevelopment

Projected End Date:

02/05/2011

Completed Activity Actual End Date:

Responsible Organization:

CommunityWorks North Dakota

Apr 1 thru Jun 30, 2014 To Date
N/A $221,773.93
$0.00 $221,773.93
$0.00 $221,773.93
$0.00 $221,773.93
$0.00 $190,135.54
$0.00 $31,638.39
$0.00 $139,811.38
$0.00 $221,773.93
$0.00 $221,773.93
$0.00 $0.00

Redevelopment of vacant property at 3227 Sleepy Hollow Loop, Bismarck

Activity Progress Narrative:
Closed 4/19/12

Accomplishments Performance Measures

#Units with bus/rail access

This Report Period
Total
0

This Report Period
Total

96

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
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# of Housing Units 0 1/1
# of Singlefamily Units 0 11

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/0 1/1 1/1 100.00
# Owner Households 0 0 0 0/0 1/1 1/1 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

E - Redevelopment
Projected Start Date:
02/05/2010

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Program Income Account:
CommunityWorks North Dakota

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
CommunityWorks North Dakota

Match Contributed

Activity Description:

The vacant property will be redeveloped.

Location Description:

E418

Community Homes

Activity Status:
Completed
Project Title:
Redevelopment

Projected End Date:

02/05/2011

Completed Activity Actual End Date:

Responsible Organization:

CommunityWorks North Dakota

Apr 1 thru Jun 30, 2014 To Date
N/A $189,423.49
$0.00 $189,423.49
$0.00 $189,423.49
$0.00 $189,423.49
$0.00 $87,118.44
$0.00 $102,305.05
$0.00 $120,126.33
$0.00 $189,423.49
$0.00 $189,423.49
$0.00 $77,908.90

Redevelopment of vacant property at 1106 North 33rd St., Bismarck

Activity Progress Narrative:
Closed 4/19/12

Accomplishments Performance Measures

#Units with bus/rail access

This Report Period
Total
0

This Report Period
Total
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Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
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# of Housing Units 0 1/1
# of Singlefamily Units 0 11

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/0 1/1 1/1 100.00
# Owner Households 0 0 0 0/0 1/1 1/1 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

E - Redevelopment
Projected Start Date:
02/05/2010

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Program Income Account:
CommunityWorks North Dakota

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
CommunityWorks North Dakota

Match Contributed

Activity Description:

The vacant property will be redeveloped.

Location Description:

E419

Community Homes

Activity Status:
Completed
Project Title:
Redevelopment

Projected End Date:

02/05/2011

Completed Activity Actual End Date:

Responsible Organization:

CommunityWorks North Dakota

Apr 1 thru Jun 30, 2014 To Date
N/A $189,479.77
$0.00 $189,479.77
$0.00 $189,479.77
$0.00 $189,479.77
$0.00 $87,174.73
$0.00 $102,305.04
$0.00 $118,768.77
$0.00 $189,479.77
$0.00 $189,479.77
$0.00 $77,908.90

Redevelopment of vacant property at 1112 North 33rd St., Bismarck

Activity Progress Narrative:
Closed 4/19/12

Accomplishments Performance Measures

#Units with bus/rail access

This Report Period
Total
0

This Report Period
Total

100

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
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# of Housing Units 0 1/1
# of Singlefamily Units 0 11

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/0 1/1 1/1 100.00
# Owner Households 0 0 0 0/0 1/1 1/1 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

E - Redevelopment
Projected Start Date:
02/05/2010

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Program Income Account:
CommunityWorks North Dakota

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
CommunityWorks North Dakota

Match Contributed

Activity Description:

The vacant property will be redeveloped.

Location Description:

E420

Community Homes

Activity Status:
Completed
Project Title:
Redevelopment

Projected End Date:

02/05/2011

Completed Activity Actual End Date:

Responsible Organization:

CommunityWorks North Dakota

Apr 1 thru Jun 30, 2014 To Date
N/A $162,867.20
$0.00 $162,867.20
$0.00 $162,867.20
$0.00 $162,867.20
$0.00 $105,462.15
$0.00 $57,405.05
$0.00 $121,982.12
$0.00 $162,867.20
$0.00 $162,867.20
$0.00 $62,878.63

Redevelopment of vacant property at 1118 North 33rd St., Bismarck

Activity Progress Narrative:
Closed 4/19/12

Accomplishments Performance Measures

#Units with bus/rail access

This Report Period
Total
0

This Report Period
Total
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Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
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# of Housing Units 0 1/1
# of Singlefamily Units 0 11

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/0 1/1 1/1 100.00
# Owner Households 0 0 0 0/0 1/1 1/1 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

E - Redevelopment
Projected Start Date:
02/05/2010

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Program Income Account:
CommunityWorks North Dakota

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
CommunityWorks North Dakota

Match Contributed

Activity Description:

The vacant property will be redeveloped.

Location Description:

E421

Community Homes

Activity Status:
Completed
Project Title:
Redevelopment

Projected End Date:

02/05/2011

Completed Activity Actual End Date:

Responsible Organization:

CommunityWorks North Dakota

Apr 1 thru Jun 30, 2014 To Date
N/A $214,369.78
$0.00 $214,369.78
$0.00 $214,369.78
$0.00 $214,369.78
$0.00 $106,801.10
$0.00 $107,568.68
$0.00 $129,828.61
$0.00 $214,369.78
$0.00 $214,369.78
$0.00 $62,878.64

Redevelopment of vacant property at 1124 North 33rd St., Bismarck

Activity Progress Narrative:
Closed 4/19/12

Accomplishments Performance Measures

#Units with bus/rail access

This Report Period
Total
0

This Report Period
Total

104

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
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# of Housing Units 0 1/1
# of Singlefamily Units 0 11

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/0 1/1 1/1 100.00
# Owner Households 0 0 0 0/0 1/1 1/1 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

E - Redevelopment
Projected Start Date:
01/28/2010

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Program Income Account:
NDHFA

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

North Dakota Housing Finance Agency

Match Contributed

Activity Description:

E422

Turtle Creek Apartments

Activity Status:
Completed
Project Title:
Redevelopment

Projected End Date:

06/30/2011

Completed Activity Actual End Date:

Responsible Organization:

North Dakota Housing Finance Agency

Apr 1 thru Jun 30, 2014

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

To Date
$695,800.00

$695,800.00

$695,800.00
$695,800.00

$602,192.25
$93,607.75

$0.00
$695,800.00
$695,800.00

$654,803.08

8 units of rental housing for persons with disabilities located at 505 Turtle Creek Dr., NE in Belcourt North Dakota.

Location Description:

New rental housing. 8 units will be created to serve persons with disabilities at 50% and below AMI. Project is locted at

Belcourt.

Activity Progress Narrative:
Closed 4/18/12

Accomplishments Performance Measures

#Low flow toilets

#Low flow showerheads

This Report Period
Total
0

0

106

Cumulative Actual Total / Expected
Total
9/9

8/8
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This Report Period
Total
# of Housing Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/8

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
8/0 0/0 8/0 100.00
8/0 0/0 8/0 100.00

Amount
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Grantee Activity Number: E423

Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

E - Redevelopment
Projected Start Date:
04/29/2010

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Program Income Account:
NDHFA

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

North Dakota Housing Finance Agency

Match Contributed

Activity Description:

Activity Status:
Completed
Project Title:
Redevelopment

Community Homes-Mandan

Projected End Date:

04/29/2011

Completed Activity Actual End Date:

Responsible Organization:

North Dakota Housing Finance Agency

Apr 1 thru Jun 30, 2014

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

To Date
$77,400.00

$77,400.00

$77,400.00
$77,400.00

$73,900.00
$3,500.00

$0.00
$77,400.00
$77,400.00

$95,942.35

CommunityWorks North Dakota will build a single family unit on vacant property in Mandan North Dakota

Location Description:

Redevelopment of vacant property at 2813 14th Ave. SE, Mandan
Activity Progress Narrative:

Closed 10/29/12

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

108

Cumulative Actual Total / Expected
Total
1/1

11
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
1/0

Mod Total Low/Mod%
0/0 1/0 100.00
Amount

109
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Grantee Activity Number: E424

Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

E - Redevelopment
Projected Start Date:
04/29/2010

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Program Income Account:
NDHFA

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

North Dakota Housing Finance Agency

Match Contributed

Activity Description:

Activity Status:
Completed
Project Title:
Redevelopment

Community Homes-Mandan

Projected End Date:

04/29/2011

Completed Activity Actual End Date:

Responsible Organization:

North Dakota Housing Finance Agency

Apr 1 thru Jun 30, 2014

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

To Date
$62,600.00

$62,600.00

$62,600.00
$62,600.00

$59,100.00
$3,500.00

$17,267.22
$62,600.00
$62,600.00

$97,413.07

CommunityWorks North Dakota will build a single family unit on vacant property in Mandan North Dakota

Location Description:

Redevelopment of vacant property at 2809 14th Ave. SE, Mandan
Activity Progress Narrative:

Closed 7/19/12

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

110

Cumulative Actual Total / Expected
Total
1/1

11
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
1/0 0/0 1/0 100.00
0/0 0/0 0/0 0

Amount

111
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Grantee Activity Number: E425

Activity Title: AARC-Bismarck

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

E - Redevelopment Redevelopment

Projected Start Date: Projected End Date:
04/05/2010 04/05/2011

Benefit Type: Completed Activity Actual End Date:
Direct Benefit (Households)

National Objective: Responsible Organization:
NSP Only - LMMI CommunityWorks North Dakota

Program Income Account:
CommunityWorks North Dakota

Overall Apr 1 thru Jun 30, 2014 To Date
Total Projected Budget from All Sources N/A $457,970.78
Total Budget $0.00 $457,970.78
Total Obligated $0.00 $457,970.78
Total Funds Drawdown $0.00 $457,970.78
Program Funds Drawdown $0.00 $318,019.62
Program Income Drawdown $0.00 $139,951.16
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $457,970.78
CommunityWorks North Dakota $0.00 $457,970.78
Match Contributed $0.00 $223,402.47

Activity Description:

Abused Adult Resource Center is construction of a 7 units of permanent housing for abused women. All 7 units will benefit
households at 50 and below AMI.

Location Description:

The project is located on vacant land at 913 N. 3rd St., Bismarck, ND

Activity Progress Narrative:

The project is complete and all seven units are now occupied. The benefit information will be reported in the next quarter.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/0
112
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
0/0 o/7 0

Amount

113
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

E - Redevelopment
Projected Start Date:
06/03/2010

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Program Income Account:
NDHFA

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

North Dakota Housing Finance Agency

Match Contributed

Activity Description:

E426

Bayview Apartments/Townhouses

Activity Status:
Completed
Project Title:
Redevelopment

Projected End Date:

06/30/2011

Completed Activity Actual End Date:

Responsible Organization:

North Dakota Housing Finance Agency

Apr 1 thru Jun 30, 2014 To Date
N/A $607,061.00
$0.00 $607,061.00
$0.00 $607,061.00
$0.00 $607,061.00
$0.00 $601,809.88
$0.00 $5,251.12
$0.00 $0.00

$0.00 $607,061.00
$0.00 $607,061.00
$0.00 $1,769,860.00

Bayview Apartments/Townhouses will create 20 multi-family rental units, 5 of which will be NSP Assisted

Location Description:

The property is vacant and located on two sites. 4th St. & 2nd Ave. SW and 1st St. & Central Ave.

Activity Progress Narrative:
Closed 10/29/12

Accomplishments Performance Measures

# of Housing Units

# of Multifamily Units

This Report Period
Total
0

0

114

Cumulative Actual Total / Expected
Total
0/0

0/0
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
5/0 0/5 20/20 25.00
0/0 0/5 0/20 0

Amount

115
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

E - Redevelopment
Projected Start Date:
03/24/2010

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Program Income Account:
Grand Forks City

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Grand Forks

Match Contributed

Activity Description:

E427
Civic Place

Activity Status:

Completed

Project Title:

Redevelopment

Projected End Date:

10/31/2011

Completed Activity Actual End Date:

Responsible Organization:
Grand Forks

Apr 1 thru Jun 30, 2014 To Date

N/A $1,188,000.00
$0.00 $1,188,000.00
$0.00 $1,188,000.00
$0.00 $1,188,000.00
$0.00 $1,188,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $1,188,000.00
$0.00 $1,188,000.00
$0.00 $670,000.00

Civic Place is a 50 units multi-family project with 13 units assisted with NSP funds.

Location Description:

The vacant property is located at 615 1st Ave. N, Grand Forks, ND

Activity Progress Narrative:
Closed 7/17/12

Accomplishments Performance Measures

# of Housing Units

This Report Period

Total
0

116

Cumulative Actual Total / Expected
Total
53/0
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
3/0

Mod Total Low/Mod%
10/13 13/50 100.00
Amount

117
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

E - Redevelopment
Projected Start Date:
03/07/2010

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Program Income Account:
Fargo

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
City of Fargo

Match Contributed

Activity Description:

E428
Urban Plains-Fargo

Activity Status:

Under Way

Project Title:

Redevelopment

Projected End Date:

03/31/2012

Completed Activity Actual End Date:

Responsible Organization:
City of Fargo

Apr 1 thru Jun 30, 2014 To Date
N/A $358,571.50
$0.00 $358,571.50
$0.00 $358,571.50
$0.00 $358,571.50
$0.00 $358,571.50
$0.00 $0.00

$0.00 $0.00

$0.00 $358,571.50
$0.00 $358,571.50
$0.00 $0.00

Urban Plains will be created in two phases. Phase 1 will create 40 units all at 60% and below AMI. Phase two will create

another 40 units all at 60% and below AMI.

Location Description:

The property is vacant and located at 4955 28th Ave. S.

Activity Progress Narrative:

Construction is under way.

Accomplishments Performance Measures

# of Housing Units

This Report Period Cumulative Actual Total / Expected
Total Total
0 0/0
118
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
0/3 0/3 0

Amount

119

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

E - Redevelopment
Projected Start Date:
08/02/2010

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Program Income Account:
Grand Forks City

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Grand Forks

Match Contributed

Activity Description:

E429
Prairie Harvest

Activity Status:

Completed

Project Title:

Redevelopment

Projected End Date:

08/02/2011

Completed Activity Actual End Date:

Responsible Organization:
City of Grand Forks

Apr 1 thru Jun 30, 2014 To Date

N/A $1,103,333.33
$0.00 $1,103,333.33
$0.00 $1,103,333.33
$0.00 $1,103,333.33
$0.00 $792,495.97
$0.00 $310,837.36
$0.00 $0.00

$0.00 $1,103,333.33
$0.00 $1,103,333.33
$0.00 $33,500.00

Prairie Harvest is a 9 unit permanent supportive housing. 3 units at <120 and 6 at 25 @ 50. E429 is the <120.

Location Description:

The vacant property is located at 517 University Ave., Grand Forks, ND

Activity Progress Narrative:
Closed 2/26/13

Accomplishments Performance Measures

# of Housing Units

# of Multifamily Units

This Report Period Cumulative Actual Total / Expected
Total Total
0 33
0 33
120
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
3/0 0/3 3/3 100.00
3/0 0/3 3/3 100.00

Amount

121
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

E - Redevelopment
Projected Start Date:
02/05/2010

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Program Income Account:
CommunityWorks North Dakota

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
CommunityWorks North Dakota

Match Contributed

Activity Description:

The vacant property will be redeveloped.

Location Description:

E430

Community Homes

Activity Status:
Completed
Project Title:
Redevelopment

Projected End Date:

02/05/2011

Completed Activity Actual End Date:

Responsible Organization:

CommunityWorks North Dakota

Apr 1 thru Jun 30, 2014 To Date
N/A $186,013.13
$0.00 $186,013.13
$0.00 $186,013.13
$0.00 $186,013.13
$0.00 $79,271.91
$0.00 $106,741.22
$0.00 $107,816.04
$0.00 $186,013.13
$0.00 $186,013.13
$0.00 $0.00

Redevelopment of vacant property at 1528 Sharloh Loop, Bismarck

Activity Progress Narrative:
Closed 4/19/12

Accomplishments Performance Measures

#Units with bus/rail access

This Report Period
Total
0

This Report Period
Total
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Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
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# of Housing Units 0 1/1
# of Singlefamily Units 0 11

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/0 1/0 1/1 100.00
# Owner Households 0 0 0 0/0 1/0 1/1 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: E431

Activity Title: Lake Agassiz Redevelopment

Activitiy Category:
Construction of new housing
Project Number:

E - Redevelopment
Projected Start Date:
05/25/2011

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Program Income Account:
Fargo

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
City of Fargo

Match Contributed

Activity Description:

Activity Status:

Completed

Project Title:

Redevelopment

Projected End Date:

05/31/2012

Completed Activity Actual End Date:

Responsible Organization:
City of Fargo

Apr 1 thru Jun 30, 2014 To Date
N/A $8,433.15
$0.00 $8,433.15
$0.00 $8,433.15
$0.00 $8,433.15
$0.00 $8,245.15
$0.00 $188.00
$0.00 $0.00
$0.00 $8,433.15
$0.00 $8,433.15
$0.00 $0.00

Lake Agassiz Habitat Humanity Build will build a single family unit on vacant property in Fargo North Dakota

Location Description:

Redevelopment of vacant property at 902 27th St. North, Fargo
Activity Progress Narrative:

Closed 4/25/13

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0
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Cumulative Actual Total / Expected
Total
1/1

11
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
1/0 0/0 1/1 100.00
1/0 0/0 11 100.00

Amount

125
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Grantee Activity Number: E432

Activity Title: Fargo Single Family Redevelopment

Activitiy Category:
Construction of new housing
Project Number:

E - Redevelopment
Projected Start Date:
08/12/2011

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Program Income Account:
Fargo

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
City of Fargo

Match Contributed

Activity Description:

Build a single family unit on vacant property in Fargo North Dakota

Location Description:

Redevelopment of vacant property at 418 2nd st. S, Fargo
Activity Progress Narrative:

Project complete waiting for beneficiary information.

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0
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Activity Status:

Under Way

Project Title:

Redevelopment

Projected End Date:

03/31/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Fargo

Apr 1 thru Jun 30, 2014 To Date
N/A $20,000.00
$0.00 $20,000.00
$0.00 $20,000.00
$0.00 $20,000.00
$0.00 $0.00
$0.00 $20,000.00
$0.00 $0.00
$0.00 $20,000.00
$0.00 $20,000.00
$0.00 $0.00

Cumulative Actual Total / Expected
Total
0/1

0/1
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/0 0/1 0
0/0 0/0 0/1 0

Amount

127
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

E - Redevelopment
Projected Start Date:
08/02/2010

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Program Income Account:
Grand Forks City

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Grand Forks

Match Contributed

Activity Description:

E433
Prairie Harvest

Activity Status:

Completed

Project Title:

Redevelopment

Projected End Date:

08/02/2012

Completed Activity Actual End Date:

Responsible Organization:
City of Grand Forks

Apr 1 thru Jun 30, 2014 To Date
N/A $551,666.67
$0.00 $551,666.67
$0.00 $551,666.67
$0.00 $551,666.67
$0.00 $551,666.67
$0.00 $0.00

$0.00 $0.00

$0.00 $513,751.38
$0.00 $513,751.38
$0.00 $0.00

Prairie Harvest is a 9 unit permanent supportive housing. This activity is for the 6 units that will serve the <50 set aside. E429 is

the activity for the <120.

Location Description:

The vacant property is located at 517 University Ave., Grand Forks, ND

Activity Progress Narrative:
Closed 2/26/13

Accomplishments Performance Measures

# of Housing Units
# of Multifamily Units

This Report Period Cumulative Actual Total / Expected
Total Total
0 6/6
0 6/6
128
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
6/6 0/0 6/6 100.00
6/6 0/0 6/6 100.00

Amount

129
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E434
Redevelopm

Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

E - Redevelopment
Projected Start Date:
03/07/2010

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Program Income Account:
Fargo

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
City of Fargo

Match Contributed

Activity Description:

ent

Activity Status:

Under Way

Project Title:

Redevelopment

Projected End Date:

12/31/2012

Completed Activity Actual End Date:

Responsible Organization:
City of Fargo

Apr 1 thru Jun 30, 2014 To Date
N/A $189,283.50
$0.00 $189,283.50
$0.00 $189,283.50
$0.00 $189,283.50
$0.00 $0.00

$0.00 $189,283.50
$0.00 $0.00

$0.00 $189,283.50
$0.00 $189,283.50
$0.00 $0.00

Urban Plains will be created in two phases. Phase 1 will create 40 units all at 60% and below AMI. Phase two will create
another 40 units all at 60% and below AMI. This activity is the 50 and below portion.

Location Description:

The property is vacant and located at 4955 28th Ave. S.
Activity Progress Narrative:

Construction is under way.

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0
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Cumulative Actual Total / Expected
Total
0/3

0/3
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/3 0/0 0/3 0
0/3 0/0 0/3 0

Amount

131
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Grantee Activity Number: E435

Activity Title: Crossroad Senior Living

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

E - Redevelopment Redevelopment

Projected Start Date: Projected End Date:

06/23/2009 03/20/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Fargo

Program Income Account:

Fargo

Overall Apr 1 thru Jun 30, 2014 To Date

Total Projected Budget from All Sources N/A $962,635.59

Total Budget $0.00 $962,635.59

Total Obligated $0.00 $962,635.59

Total Funds Drawdown $0.00 $962,635.59
Program Funds Drawdown $0.00 $623,751.34
Program Income Drawdown $0.00 $338,884.25

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $962,635.59

City of Fargo $0.00 $962,635.59
Match Contributed $0.00 $0.00

Activity Description:

81 units of Multi-family senior housing located at 1670 East Gateway Circle South in Fargo North Dakota. This activity reflects
the 25 @ 50% set aside.

>

Location Description:

New Multi-family rental housing. 81 units will be created to serve 60% and below AMI. Prject is locted within the City of Fargo.

Activity Progress Narrative:

Having issues with reporting on this activity. Attended training 7/23-24/2014. Will correct in next quarter and complete.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/3
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# of Multifamily Units 0 0/3

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/3 0/0 0/3 0
# Renter Households 0 0 0 0/3 0/0 0/3 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

133
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

E - Redevelopment
Projected Start Date:
12/22/2011

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Program Income Account:
Fargo

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
City of Fargo

Match Contributed

Activity Description:

Redevelopment of single family vacant property.

Location Description:
922 10th St. N, Fargo, ND

Activity Progress Narrative:

Demo complete.

Fargo Single Family Redevelopment

Activity Status:

Under Way

Project Title:

Redevelopment

Projected End Date:

12/31/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Fargo

Apr 1 thru Jun 30, 2014 To Date
N/A $145,000.00
$0.00 $145,000.00
$0.00 $145,000.00
$30.00 $11,299.00
$0.00 $0.00
$30.00 $11,299.00
$0.00 $0.00
$135.00 $11,404.00
$135.00 $11,404.00
$0.00 $0.00

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

134

Cumulative Actual Total / Expected
Total
0/1

0/1
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/0 0/1 0
0/0 0/0 0/1 0

Amount

135
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

E - Redevelopment
Projected Start Date:
12/22/2011

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Program Income Account:
Fargo

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
City of Fargo

Match Contributed

Activity Description:

Redevelopment of vacant property.

Location Description:
119 14th St. S, Fargo ND

Activity Progress Narrative:

Project complete.

E437
Fargo Single Family Redevelopment

Activity Status:

Under Way

Project Title:

Redevelopment

Projected End Date:

12/31/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Fargo

Accomplishments Performance Measures

# of Housing Units

# of Singlefamily Units

Apr 1 thru Jun 30, 2014 To Date
N/A $165,000.00
$0.00 $165,000.00
$0.00 $165,000.00
$0.00 $142,574.27
$0.00 $0.00
$0.00 $142,574.27
$0.00 $119,231.62
$0.00 $142,574.27
$0.00 $142,574.27
$0.00 $0.00
This Report Period Cumulative Actual Total / Expected
Total Total
0 0/1
0 0/1
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/0 0/1 0
0/0 0/0 0/1 0

Amount

137
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Grantee Activity Number: E438

Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

E - Redevelopment

Projected Start Date:

02/28/2013

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Program Income Account:
NDHFA

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

North Dakota Housing Finance Agency

Match Contributed

Activity Description:

Rehabilitation of Oakwood Court a vacant property.

Location Description:
1738 burdick Expressway E. Minot ND

Activity Progress Narrative:

Construction is nearly complete.

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0
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Oakwood Court Rehabiltation

Activity Status:

Under Way

Project Title:

Redevelopment

Projected End Date:

12/31/2013

Completed Activity Actual End Date:

Responsible Organization:
North Dakota Housing Finance Agency

Apr 1 thru Jun 30, 2014 To Date
N/A $233,400.00
$0.00 $233,400.00
$0.00 $233,400.00
$0.00 $152,644.94
$0.00 $152,642.47
$0.00 $2.47

$0.00 $0.00

$0.00 $152,664.94
$0.00 $152,664.94
$0.00 $0.00

Cumulative Actual Total / Expected
Total
0/7

0/7
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
o/7 0/0 o/7 0
o/7 0/0 o/7 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

E - Redevelopment
Projected Start Date:
08/15/2012

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Program Income Account:
NDHFA

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

North Dakota Housing Finance Agency

Match Contributed

Activity Description:

Rehabilation of a 44 units vacant multi family housing complex.

Location Description:
612 1st Ave West, Minot ND

Activity Progress Narrative:

Legacy Place

Activity Status:

Under Way

Project Title:

Redevelopment

Projected End Date:

08/31/2013

Completed Activity Actual End Date:

Responsible Organization:

North Dakota Housing Finance Agency

Apr 1 thru Jun 30, 2014 To Date
N/A $365,600.00
$0.00 $365,600.00
$0.00 $365,600.00
$0.00 $290,291.04
$0.00 $197,140.77
$0.00 $93,150.27
$0.00 $0.00

$0.00 $292,000.00
$0.00 $292,000.00
$2,156,996.28 $10,338,997.28

Received Certificate of Occupancy, finishing punch list and exterior work.

monitoring issues.

Accomplishments Performance Measures
This Report Period

# of Housing Units

# of Multifamily Units

Working on cleaning up some labor standards

Cumulative Actual Total / Expected
Total
0/44

0/44
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/0 0/44 0
0/0 0/0 0/44 0

Amount

141

i
Il

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

E - Redevelopment
Projected Start Date:
03/06/2014

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Program Income Account:
Fargo

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
City of Fargo

Match Contributed

Activity Description:

Redevelopment of single family vacant property

Location Description:
1301 16 1/2 St S

Activity Progress Narrative:

Property was not acquired. Will cancel activity in next quarter.

E440

Fargo Single Family Redevelopment

Accomplishments Performance Measures
This Report Period

#Low flow toilets
#Low flow showerheads
#Units with bus/rail access

#Sites re-used

Total
0

0
0
0
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Activity Status:

Planned

Project Title:

Redevelopment

Projected End Date:

03/31/2015

Completed Activity Actual End Date:

Responsible Organization:
City of Fargo

Apr 1 thru Jun 30, 2014 To Date
N/A $170,000.00
$0.00 $170,000.00
$0.00 $170,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Cumulative Actual Total / Expected
Total
0/1

0/1
0/1
0/1
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/1

0/1

Cumulative Actual Total / Expected

Total Low Mod Total Low/Mod%
0 0/0 0/1 0/1 0
0 0/0 0/1 0/1 0

Amount

Project # / Title:

Grantee Activity Number: Z501

Activity Title:

Activitiy Category:
Administration

Project Number:

Z - Admin

Projected Start Date:
10/06/2008

Benefit Type:
N/A

National Objective:
NSP Only - LMMI

Program Income Account:
Dept of Commerce

Overall
Total Projected Budget from All Sources
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Z - Admin / Administrative Funds

Dept of Commerce Admin

Activity Status:

Under Way

Project Title:

Administrative Funds

Projected End Date:

07/30/2013

Completed Activity Actual End Date:

Responsible Organization:
Depart of Commerce

Apr 1 thru Jun 30, 2014 To Date
N/A $698,020.00
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Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Depart of Commerce

Match Contributed

Activity Description:

Administratives funds for the Department of Commerce

Location Description:

Dept of Commerce

Activity Progress Narrative:

Department of Commerce continues to administer the NSP.

Accomplishments Performance Measures

$0.00
$0.00
$3,260.64

$3,260.64
$0.00

$0.00
$3,260.64
$3,260.64

$0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

$698,020.00
$698,020.00
$457,188.08

$457,188.08
$0.00

$0.00
$457,188.08
$457,188.08

$0.00

Amount

144
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

Z - Admin

Projected Start Date:
04/01/2009

Benefit Type:

N/A

National Objective:
NSP Only - LMMI

Program Income Account:
NDHFA

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

North Dakota Housing Finance Agency

Match Contributed

Activity Description:

ND Housing Finance Administrative funds

Location Description:

ND Housing Finance

Activity Progress Narrative:

Z502
NDHFA Admin

Activity Status:
Under Way
Project Title:

Administrative Funds
Projected End Date:

07/30/2013

Completed Activity Actual End Date:

Responsible Organization:

North Dakota Housing Finance Agency

Apr 1 thru Jun 30, 2014 To Date
N/A $328,932.00
$0.00 $328,932.00
$0.00 $328,932.00
$2,990.11 $300,001.85
$2,990.11 $268,720.18
$0.00 $31,281.67
$0.00 $202.07
$2,990.11 $300,001.85
$2,990.11 $300,001.85
$0.00 $0.00

North Dakota Housing Finance continues to administer the NSP.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

146
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Grantee Activity Number: Z503

Activity Title: Bismarck-Administration

Activitiy Category:
Administration

Project Number:

Z - Admin

Projected Start Date:
08/12/2009

Benefit Type:

N/A

National Objective:
NSP Only - LMMI

Activity Status:

Under Way

Project Title:

Administrative Funds

Projected End Date:

03/31/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Bismarck

Program Income Account:

Bismarck
Overall Apr 1 thru Jun 30, 2014 To Date
Total Projected Budget from All Sources N/A $16,000.00
Total Budget $0.00 $16,000.00
Total Obligated $0.00 $16,000.00
Total Funds Drawdown $0.00 $16,000.00
Program Funds Drawdown $0.00 $16,000.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $16,000.00
City of Bismarck $0.00 $16,000.00
Match Contributed $0.00 $0.00

Activity Description:
City of Bismarck NSP Activities

Location Description:

Administration for activities within the City of Bismarck

Activity Progress Narrative:

City of Bismarck's Activities are complete.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: Z504

Activity Title: Fargo-Administration

Activitiy Category:
Administration

Project Number:

Z - Admin

Projected Start Date:
06/23/2009

Benefit Type:

N/A

National Objective:
NSP Only - LMMI

Activity Status:

Under Way

Project Title:

Administrative Funds

Projected End Date:

03/31/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Fargo

Program Income Account:

Fargo

Overall Apr 1 thru Jun 30, 2014 To Date

Total Projected Budget from All Sources N/A $238,580.00

Total Budget $0.00 $238,580.00

Total Obligated $0.00 $238,580.00

Total Funds Drawdown $0.00 $238,580.00
Program Funds Drawdown $0.00 $185,521.25
Program Income Drawdown $0.00 $53,058.75

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $238,580.00

City of Fargo $0.00 $238,580.00
Match Contributed $0.00 $0.00

Activity Description:

Administration activities for the City of Fargo

Location Description:

Administration for NSP Projects within the City of Fargo

Activity Progress Narrative:

Fargo will continue to administer the NSP.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Monitoring, Audit, and Technical Assistance

Event Type This Report Period To Date
Monitoring, Audits, and Technical Assistance 0 0
Monitoring Visits 0 0
Audit Visits 0 0
Technical Assistance Visits 0 2
Monitoring/Technical Assistance Visits 0 3
Report/Letter Issued 0 0
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